COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 14/ 2020

ESTI MATE SUMVARY 13:28:13
CONTI D; C20839 ESTI MATE NO: 0007 PROG SPEC YR: 2005
PCN: 20839- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 212.0 DAYS TIME ALLON 12/15/201 FI XED COMPLETI ON DAl
US 285/ SH30 PERCENT TIME: 104. 95 ORI G TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPPO30A- 035
US285: SH30 RESURFACI NG DAHLI A
NAMVE OF ROAD:
PRQIECT COUNTI ES: DENVER ARAPAHOE
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 12/ 25/ 2019 DATE TI ME STARTED 05/28/2019
5670 FRANKLIN STREET DATE LET 04/ 04/ 2019 DATE WORK BEGAN  05/28/2019
DATE AWARDED 04/ 30/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2019 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 05/28/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 8,414,774.50 PARTI Cl PATI NG $ 7,512, 127.12 $ 270, 626. 13
AWARD PRQIECT AMT: $ 7,599, 000. 00 NON- PARTI ClI PATI NG 0. 00 0.00
PERCENT COVPLETE: 89. 27% TOTAL EARNI NGS 7,512,127.12 270, 626. 13
FUNDS AVAI LABLE: $ 902, 647. 38 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,512,127.12 270, 626. 13
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 113, 985. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,398, 142.12 270, 626. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0. 00
AMOUNT DUE 7,398, 142. 12 270, 626. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 270, 626. 13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00080

202- 00195

202- 00200

202- 00201

202- 00203

202- 00206

202- 00210

202- 00220

202- 00240

202- 00250

202- 00260

C20839

ROADWAY

*Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

*Reroval

*Renoval

20839-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO30A- 035

| TEM
DESCRI PTI ON

of CGuard Post

of

of

of

of

of

of

of

Medi an Cover

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concr et e Pavemnent

Asphal t Mat

of Asphalt Mat (Pl aning)

of Pavenent

of Pavenent

Mar ki ng

Marking (On-Call)

ESTI MATE NO 0007
CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
7. 000
EACH
200. 00000
753. 000
sy
20. 00000
226. 300
5%
90. 00000
0. 000
LF
70. 00000
920. 400
LF
24.00000
764. 600
5%
80. 00000
84. 000
5%
200. 00000
5, 418. 500
sy
15. 00000
203, 239. 900
5%
1. 60000
3, 059. 000
SF
0. 95000
0. 000
SF

0. 95000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

752. 300
0. 000
752.300

226. 300
0. 000
226. 300

0. 000
0. 000
0. 000

920. 400
0. 000
920. 400

764. 600
0. 000
764. 600

84. 000
0. 000
84. 000

5, 418. 500
0. 000
5, 418. 500

203, 239. 900
0. 000
203, 239. 900

3, 059. 000
0. 000
3, 059. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 14/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:28:13

AMOUNT

1, 400.

15, 046

20, 367

22,089

61, 168

16, 800

81, 277

325, 183

2,906

00

00

00

.00

60

00

00

50

84

05

.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20839-BI D
PRQIECT NHPPO30A- 035 ESTI MATE NO 0007
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-00810 *Renmoval of Ground Sign 1. 000
EACH
65. 00000
0065 202-00821 *Rermoval of Sign Panel 0. 000
EACH
65. 00000
0070 202-00828 *Renoval of Traffic Signal Equi pnent 0. 000
LS
4, 400. 00000
0075 202- 04005 *Cl ean Val ve Box 80. 000
EACH
400. 00000
0080 202-04010 *Cean Inlet 66. 000
EACH
1, 300. 00000
0085 202-05011 *Sawi ng Concrete (10.5 Inch) 185. 000
LF
30. 00000
0090 202-05030 *Sawi ng Asphalt Material (10 Inch) 7,818. 600
LF
5. 00000
0095 203-01597 *Pot hol i ng 58. 500
HOUR
180. 00000
0100 203-02330 Labor er 0. 000
HOUR
50. 00000
0105 208-00035  Aggregate Bag 856. 000
LF
10. 00000
0110 208-00045 Concrete Washout Structure 1. 000
EACH

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

80. 000
0. 000
80. 000

66. 000
0. 000
66. 000

185. 000
0. 000
185. 000

7,818. 600
0. 000
7,818. 600

58. 500
0. 000
58. 500

0. 000
0. 000
0. 000

856. 000
0. 000
856. 000

1. 000
0. 000
1. 000

Page 3

ESTI MATE RUN 02/ 14/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:28:13

AMOUNT

65

32,000

85, 800

5, 550

39, 093

10, 530

8, 560

5, 000

00

.00

.00

00

00

00

00

00

.00

00

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00046

208- 00054

208- 00070

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

210- 00090

210- 00810

210- 00815

C20839
20839-BID
NHPPO30A- 035

| TEM
DESCRI PTI ON

ROADWAY

Pre-fabricated Concrete Washout Structure (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

StormDrain Inlet Protection (Type II)

Vehi cl e Tracki ng Pad

Renoval

and Di sposal

Renoval

and Di sposal

*Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Del i neat or

*Reset

*Reset

Ground Sign

*Reset Sign Panel

of Sedi ment

of Sedi nent

(Labor)

( Equi prent )

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
4, 000. 00000
18. 000
EACH
200. 00000
1. 000
EACH
4, 000. 00000
11. 000
HOUR
80. 00000
0. 000
HOUR
140. 00000
56. 000
HOUR
135. 00000
0. 000
HOUR
200. 00000
28. 000
DAY
200. 00000
1. 000
EACH
120. 00000
11. 000
EACH
398. 00000
0. 000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

18. 000
0. 000
18. 000

1. 000
0. 000
1. 000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

52. 000
4. 000
56. 000

0. 000
0. 000
0. 000

28. 000
0. 000
28. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11.000

0. 000
0. 000
0. 000
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540.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

13:28:13

AMOUNT

4,000

3, 600

4,000

880.

7,560

5, 600

4,378

00

00

00

00

.00

00

.00

00

.00

00

.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20839-BI D ESTI MATE RUN 02/ 14/ 2020
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0007 13:28:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00827 *Reset Pull Box 4. 000 4.000
EACH 0. 000 0.00
825. 00000 4.000 3, 300. 00
0172 210-00831 Res Traf Sig Head 40. 000 0. 000
EACH 0. 000 0. 00
547. 05000 0. 000 0.00
0175 210-00858 *Reset Pedestal Pole 0. 000 0. 000
EACH 0. 000 0.00
2, 350. 00000 0. 000 0. 00
0177 210-00890 Res Int Detect Sys (Canera) 1. 000 0. 000
EACH 0. 000 0. 00
1, 084. 65000 0. 000 0.00
0180 210-04010 *Adj ust Manhol e 90. 000 90. 000
EACH 0. 000 0.00
700. 00000 90. 000 63, 000. 00
0185 210- 04050 *Adj ust Val ve Box 160. 000 160. 000
EACH 0. 000 0. 00
525. 00000 160. 000 84, 000. 00
0190 212-00006 Seedi ng (Native) 0. 041 0. 000
ACRE 0.041 27.88
680. 00000 0. 041 27.88
0195 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0.00
2, 500. 00000 0. 000 0.00
0200 212-00040 Soi | Preparation (Lawn) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0205 212-01200 Landscape Restoration 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0210 213-00003 Mul ching (Weed Free) 0.041 0. 000
ACRE 0.041 82. 00

2,000. 00000 0. 041 82. 00



CONTI D

ROADWAY

CAT NO0200

0215 213-00061

0220

214-00000

0225

214-00145

0230

240- 00000

0235

240- 00010

0240

304- 06000

0245

403- 00720

0250

403- 00800

0255

403- 09221

0260

411-10255

0265 412-01000

C20839

20839-BID
NHPPO30A- 035

| TEM
DESCRI PTI ON

Ml ch Tackifier

Landscape Mai ntenance

Pl ant Protection Fence

*W1dlife Biologist

of Nests

*Renoval

Aggr egat e Base Course (C ass 6)

* Hot

M x Asphal t

(Patching) (Asphalt)

*Emer gency Pot hol e Repair

*Stone Matrix Asphalt (Fibers)(Asphalt)

*Emul si fied Asphalt (Sl ow Setting)

Concrete Pavenent (10 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
LB
2.59000
0. 000
LS
32, 528. 00000
242. 660
LF
3. 80000
31.500
HOUR
75. 00000
0. 000
HOUR
70. 00000
2, 144. 160
TON
40. 00000
9. 330
TON
435. 00000
1. 500
TON
1, 000. 00000
27,106. 030
TON
115. 00000
14, 264. 000
GAL
3. 00000
45. 900
sy

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
50. 000
50. 000

0. 000
0. 000
0. 000

242. 660
0. 000
242.660

31.500
0. 000
31. 500

0. 000
0. 000
0. 000

2,144.160
0. 000
2,144.160

9. 330
0. 000
9.330

1.500
0. 000
1.500

26, 900. 480
205. 550
27,106. 030

14, 264. 000
0. 000
14, 264. 000

45. 900
0. 000
45. 900
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129.

23,638

.00

.00

.00

.00

.00

.00

.00

25

.00

.00

13:28:13

AMOUNT

129.

922.

2,362

85, 766

4,058

1, 500.

3,117,193

42,792

22,950

50

.00

11

50

.00

40

55

00

45

00

00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20839-BI D ESTI MATE RUN 02/ 14/ 2020
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0007 13:28:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 412-01120 Concrete Pavenment (11 Inch) (Fast Track) 9. 400 9. 400
Sy 0. 000 0. 00
575. 00000 9. 400 5, 405. 00
0275 412-01255 Concrete Pavenent (12 Inch) (Special) 163. 900 163. 900
SY 0. 000 0. 00
350. 00000 163. 900 57, 365. 00
0280 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0285 608-00000 *Concrete Sidewal k 143. 400 143. 400
SY 0. 000 0. 00
110. 00000 143. 400 15, 774. 00
0290 608- 00006 *Concrete Sidewal k (6 Inch) 0. 000 0. 000
Sy 0. 000 0. 00
135. 00000 0. 000 0. 00
0295 608-00010 *Concrete Curb Ranp 1, 100. 500 1, 100. 500
SY 0. 000 0. 00
250. 00000 1, 100. 500 275, 125. 00
0297 900-00014  Added Item (Lunp Sum)/ Additional work for curb ranps 1.000 1. 000
LS 0. 000 0. 00
17, 868. 00000 1. 000 17, 868. 00
0300 608-00015 *Det ect abl e War ni ngs 13. 400 13. 400
SF 0. 000 0. 00
100. 00000 13. 400 1, 340. 00
0305 609-20010 *Curb Type 2 (Section B) 7.000 7.000
LF 0. 000 0. 00
65. 00000 7.000 455. 00
0310 609-21010 *Curb and Cutter Type 2 (Section |-B) 7,816. 000 7,816. 000
LF 0. 000 0. 00
40. 00000 7,816. 000 312, 640. 00
0315 609-21020 *Curb and CGutter Type 2 (Section II-B) 514. 400 514. 400
LF 0. 000 0. 00

43. 00000 514. 400 22,119. 20



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20839-BI D ESTI MATE RUN 02/ 14/ 2020
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0007 13:28:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 609-21021 *Curb and CGutter Type 2 (Section II-M 0. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0325 609- 71000 *Curb (Special) 0. 000 0. 000
LF 0. 000 0. 00
66. 00000 0. 000 0.00
0330 610-00020 *Medi an Cover Material (Patterned Concrete) 41, 073. 200 41, 073. 200
SF 0. 000 0. 00
12. 00000 41, 073. 200 492, 878. 40
0335 612-00002 *Del i neator (Type Il) 0. 000 0. 000
EACH 0. 000 0. 00
18. 50000 0. 000 0.00
0340 612-00300 *Steel Guard Post 3. 000 3.000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0345 613-00306 *3 Inch Electrical Conduit (Bored) 786. 000 786. 000
LF 0. 000 0. 00
66. 00000 786. 000 51, 876. 00
0350 613-01300 *3 Inch Electrical Conduit (Plastic) 311. 800 177. 800
LF 134. 000 7,504. 00
56. 00000 311. 800 17, 460. 80
0355 613-07000 *Pul | Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00
2,777.00000 0. 000 0.00
0360 613-07011  *Pull Box (11"x18"x12") 8. 000 8. 000
EACH 0. 000 0. 00
1, 200. 00000 8. 000 9, 600. 00
0365 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
28, 500. 00000 1.000 28, 500. 00
0370 614-00011  *Sign Panel (Class I) 90. 000 80. 000
SF 0. 000 0. 00

18. 00000 80. 000 1, 440. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20839-BI D ESTI MATE RUN 02/ 14/ 2020
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0007 13:28:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 614-00012 *Sign Panel (Class I1) 36. 000 36. 000
SF 0. 000 0.00
21. 00000 36. 000 756. 00
0380 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 13. 000 12. 000
Sli pbase
EACH 0. 000 0. 00
405. 00000 12. 000 4, 860. 00
0385 614-70150  *Pedestrian Signal Face (16) (Countdown) 40. 000 37. 000
EACH 3.000 2,520. 00
840. 00000 40. 000 33, 600. 00
0390 614-70336 *Traffic Signal Face (12-12-12) 10. 000 8. 000
EACH 2.000 2,000. 00
1, 000. 00000 10. 000 10, 000. 00
0395 614-70448 *Traffic Signal Face (12-12-12-12) 20. 000 18. 000
EACH 2.000 2, 400. 00
1, 200. 00000 20. 000 24, 000. 00
0400 614-72860 *Pedestrian Push Button 0. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0405 614-72863  *Pedestrian Push Button Post Assenbly 15. 000 6. 000
EACH 7.000 16, 800. 00
2,400. 00000 13. 000 31, 200. 00
0410 614-72886 *Intersection Detection System (Canera) 5. 000 5. 000
EACH 0. 000 0. 00
12, 100. 00000 5. 000 60, 500. 00
0410 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 0. 000 0.00
12, 100. 00000 0. 000 0. 00
0415 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
120, 000. 00000 1.000 120, 000. 00
0420 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0.00

690, 000. 00000 1. 000 690, 000. 00



CONTI D

ROADWAY

CAT NO0200

0425 626-01103

0430

627-00008

0435

627-00013

0440

627-01010

0445

627-30210

0446

620- 00020

0450

627- 30405

0455

627-30410

0460

630- 00000

0465

630- 00003

0470 630-00004

C20839

NHPPO30A- 035

20839-BID

| TEM
DESCRI PTI ON

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Ther nopl asti ¢ Pavenent Marking (Xwal k- St opl i ne)

Sanitary Facility

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

Fl aggi ng

Uni formed Traffic Control

Traffic Control Vehicle

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
8, 400. 00000
148. 500
GAL
70. 00000
982. 000
GAL
30. 00000
24, 200. 000
SF
10. 00000
360. 000
SF
8. 50000
2.000
EACH
4,075. 19000
540. 000
SF
13. 00000
15, 391. 000
SF
8. 50000
1, 312. 500
HOUR
30. 00000
2, 000. 000
HOUR
75. 00000
2.000
EACH

4, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
148. 500
148. 500

873. 000
82. 000
955. 000

0. 000
12, 909. 000
12, 909. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

176. 000
364. 000
540. 000

12, 691. 000
2,700.000
15, 391. 000

1,272.500
40. 000
1,312.500

1,133. 750
192. 500
1, 326. 250

1. 800
0. 000
1.800

Page 10

ESTI MATE RUN 02/ 14/ 2020

10, 395

2,460

129, 090

4,732

22,950

1,200

14, 437

.00

00

00

00

.00

.00

00

00

00

50

.00

13:28:13

AMOUNT

8, 400

10, 395

28, 650

129, 090

8,150

7,020

130, 823

39, 375

99, 468

7,200

00

00

00

00

.00

38

00

50

00

75

00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20839-BI D ESTI MATE RUN 02/ 14/ 2020
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0007 13:28:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 630-00007 Traffic Control Inspection 73.000 46. 000
DAY 1.000 250. 00
250. 00000 47.000 11, 750. 00
0480 630-00012 Traffic Control Managenent 145. 000 125. 000
DAY 10. 000 12, 500. 00
1, 250. 00000 135. 000 168, 750. 00
0485 630-80001  Fl ashing Beacon (Portabl e) 12. 000 3. 600
EACH 0. 000 0.00
1, 100. 00000 3. 600 3, 960. 00
0490 630-80335 Barricade (Type 3 MA) (Tenporary) 15. 000 13.500
EACH 0. 000 0. 00
210. 00000 13.500 2,835.00
0495 630-80341  Construction Traffic Sign (Panel Size A) 142. 000 127. 800
EACH 0. 000 0. 00
65. 00000 127. 800 8, 307. 00
0500 630-80342  Construction Traffic Sign (Panel Size B) 18. 000 16. 200
EACH 0. 000 0. 00
75. 00000 16. 200 1, 215. 00
0505 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0510 630-80355 Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
6, 500. 00000 1.800 11, 700. 00
0515 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 5. 400
Type
ype) EACH 0. 000 0. 00
1, 600. 00000 5.400 8, 640. 00
0520 630-80360 Drum Channel i zi ng Devi ce 60. 000 54. 000
EACH 0. 000 0. 00
37. 00000 54. 000 1, 998. 00
0525 630-80380 Traffic Cone 850. 000 765. 000
EACH 0. 000 0. 00

11. 00000 765. 000 8, 415. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20839-BI D ESTI MATE RUN 02/ 14/ 2020
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0007 13:28:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0530 630-85041 Mobi | e Attenuat or 231. 000 217. 000
DAY 14. 000 4, 410. 00
315. 00000 231. 000 72, 765. 00
0535 632-00000 Ni ght Work Lighting 1. 000 0. 865
LS 0. 135 6, 480. 00
48, 000. 00000 1. 000 48, 000. 00
0540 700-70010 F/ A Mnor Contract Revisions 450, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0545 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0550 700-70012 F/ A Asphalt Pavenent Incentive 65, 208. 000 65, 207. 590
FA 0. 000 0.00
1. 00000 65, 207. 590 65, 207. 59
0555 700-70016 F/ A Fuel Cost Adj ustnment 7, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0560 700-70018 F/ A Roadway Snoothness Incentive 157, 580. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0565 700-70019 F/ A Asphalt Cenent Cost Adjustnent -22,813. 000 -22,813. 360
F A 0. 000 0.00
1. 00000 -22,813. 360 -22,813. 36
0570 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0575 700-70031 F/ A Interim Surface Repair 28, 860. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0580 700- 70035 FI A 2,479.000 2,478. 846
FA 0. 000 0.00

1. 00000 2,478. 846 2,478. 85



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20839-BI D ESTI MATE RUN 02/ 14/ 2020
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0007 13:28:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0581 900-00006 Added Item (Dollar)/ Working tine violations 0. 000 -7,050. 000
DOL 0. 000 0. 00
1. 00000 -7,050. 000 -7,050. 00
0582 900- 00006  Added Item (Dollar)/ Material Price Reduction ABC 0. 000 -2,103. 560
DOL 0. 000 0. 00
1. 00000 -2,103. 560 -2,103. 56
0583 900-00006 Added Item (Dollar)/ Material price reduction curb and 0. 000 -598. 000
utter
g DOL 0. 000 0.00
1. 00000 -598. 000 -598. 00
0584 900- 00006 Added Item (Dollar)/ Material price reduction nmedian 0. 000 -7,128.000
cover materi al
DOL 0. 000 0. 00
1. 00000 -7,128.000 -7,128.00
0585 700- 70380 F/ A Erosion Control 5, 800. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 8,239,749.31% 264,546.13 % 7,337,101. 93
CAT NO0300 STRUCTURES

0590 202- 00504 Renoval of Expansion Device 326. 000 326. 000
LF 0. 000 0. 00
100. 00000 326. 000 32, 600. 00
0595 202-01000 Renoval of Fence 64. 000 0. 000
LF 64. 000 768. 00
12. 00000 64. 000 768. 00
0600 518-00000 *Bridge Conpression Joint Sealer 326. 000 326. 000
LF 0. 000 0. 00
145. 00000 326. 000 47, 270. 00
0605 607-53161 Fence Chain Link (Special) (60 Inch) 64. 000 0. 000
LF 64. 000 5,312.00
83. 00000 64. 000 5,312.00
CAT 0300 CURRENT AMT $ 85, 950. 00 $ 6,080.00 % 85, 950. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0610 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20839-BI D ESTI MATE RUN 02/ 14/ 2020
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0007 13:28:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0615 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0620 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 075. 19000 1. 000 4,075. 19
CAT 0400 CURRENT AMT $ 89,075.19% 0.00% 89, 075. 19

PROJECT TOTAL CURRENT AMI $ 8,414,774.50$% 270,626.13 % 7,512, 127. 12



